
Commercial Operation
✔✔ Proof of insurance
✔✔ Environmental requirements
✔✔ Parallel operation authorization letter
✔✔ Letter of commercial operation

Testing and Start-Up
✔ Calibration report  ✔ Commissioning Report  ✔ Witness Testing

Interconnection Facilities construction and/or Distribution System upgrades, if applicable
✔✔ Customer Service Contract for Construction, if applicable

Customer Owned Generation – Interconnection Application Process
Determine Project Type:

Applicant submits Form 6-1 Preliminary Application

Net Metering
forms available at  

www.snopud.com/ 
netmetering

Standby Generation  
submit Form 6-1 Preliminary  

Application and consult  
with Customer Engineering

Feasibility Review Meeting
✔✔ PUD provides high-level Feasibility Review information 

Applicant discussion or meeting with BPA (if applicable)

Applicant decision – proceed?

If YES, applicant submits:
✔✔ Form 6-2 “Final Application”
✔✔ System Impact Study (SIS) Agreement
✔✔ SIS Fee
✔✔ BPA Small Generator Interconnection Application, to BPA, if applicable

PUD submits completed System Impact Study to applicant

Applicant decision – proceed? 
*Note:  At the Applicant’s election, the Facilities Study may be combined with SIS above

If YES, applicant submits:
✔✔ Interconnection Facilities Study (IFS) Agreement
✔✔ IFS Fee

  Applicant decision – proceed?

PUD submits completed Interconnection Facilities Study to applicant

		 If YES, parallel efforts continue

✔✔ Execution of Interconnection Agreement
✔✔ Environmental studies and permitting, as required
✔✔ BPA interconnection process, if applicable
✔✔ Execution of Power Purchase Agreement with District, if applicable

Detailed Design
✔✔ Ongoing coordination
✔✔ Design reviews
✔✔ Confirm compliance with Electric Service Requirements 	

and Facility Connection Requirements

OR OR

approximately 2 weeks

approximately 4 weeks

approximately 1-3 months, depending on complexity

4 weeks maximum

approximately 4-8 weeks

2-18 months

4 weeks maximum

Generation greater than 
100kW and continuously 
connected to the District

see below

Total 
timeline: 
12-36 
months 
depending 
on project 
complexity

1-6 months, depending on complexity

2-3 weeks


