



[snopud.com/connectup](http://snopud.com/connectup)

**2019**

- Connect Up Program & Core Teams Formed
- Early Planning & Research Performed

**2020**

- Business Case Developed
- Public Outreach Begins
- Commission Approves Project
- Business Processes Identified
- Business Case Prepared
- Request for Proposals Released
- Vendor Evaluation & Selection Begins

**2021**

- Vendor Evaluation & Selection Continues
- Commission Approves Contracts
- System Design & Integration Begins
- Network Design Begins
- Test Lab Constructed
- Public Outreach Continues

**2022**

- Network Installation Begins
- System Integration & Testing Continues
- Employee Training Begins

**2023**



- Deployment Customer Communication Begins
- Meter Deployment Schedule Finalized
- System Integration & Testing Complete
- Employee Training Continues
- Mass Meter Installation Begins
- Day 1 Meter Benefits Rolled Out

**2024**

- Mass Meter Installation Continues
- Network Installation Complete
- Day 1 Meter Benefits Continue
- Customer Communications Continue

**2025+**

- Advanced Features & Enhancements Rolled Out
- Mass Meter Installation Continues
- Day 1 Meter Benefits Continue
- Customer Communications Continue