



snopud.com/connectup

2019

- Connect Up Program & Core Teams Formed
- Early Planning & Research Performed

2020

- Business Case Developed
- Public Outreach Begins
- Commission Approves Project
- Business Processes Identified
- Business Case Prepared
- Request for Proposals Released
- Vendor Evaluation & Selection Begins

2021

- Vendor Evaluation & Selection Continues
- Commission Approves Contracts
- System Design & Integration Begins
- Network Design Begins
- Test Lab Constructed
- Public Outreach Continues

2022

- Network Installation Begins
- System Integration & Testing Continues
- Employee Training Begins

2023

- Deployment Customer Communication Begins
- Meter Deployment Schedule Finalized
- System Integration & Testing Complete
- Employee Training Continues
- Mass Meter Installation Begins
- Day 1 Meter Benefits Rolled Out

2024

- Mass Meter Installation Continues
- Network Installation Complete
- Day 1 Meter Benefits Continue
- Customer Communications Continue

2025+

- Advanced Features & Enhancements Rolled Out
- Mass Meter Installation Continues
- Day 1 Meter Benefits Continue
- Customer Communications Continue