



snopud.com/connectup

**2019 to
2022**

- Connect Up Program & Core Teams Formed
- Early Planning & Research Performed
- Business Case Developed and Approved by Commission
- Request for Proposals Release
- Vendor Evaluation & Selection
- System Design & Integration
- Network Design & Installation Begins
- Test Lab Constructed and System Testing

2023

- Deployment Customer Communications Begins
- Meter Deployment Schedule Finalized
- System Integration and Testing Complete
- Mass Meter Installation Begins
- Day 1 Meter Benefits Rolled Out

2024

- Mass Meter Installation Continues in Mill Creek and East County
- Day 1 Meter Benefits Continue
- Customer Communications Continue

2025

- Network Installation Complete
- Advanced Features & Enhancements Rolling Out
- Mass Meter Installations Continue in East County and begin in North County
- Day 1 Meter Benefits Continue
- Customer Communications Continue

2026

- Mass Meter Installation in North County, Everett and South County
- Advanced Features & Enhancements Rolling Out
- Day 1 Meter Benefits Continue
- Customer Communications Continue

2027+

- Mass Meter Installation Continues in North County, Everett and South County
- Advanced Features & Enhancements Rolling Out
- Day 1 Meter Benefits Continue
- Customer Communications Continue

