
PLAT ENGINEERING DESIGN & CONSTRUCTION FLOW CHART

Designer contacts
customer by phone/email 

to verify time-frame for 
plat. Site visit with walk-
through is coordinated if 

requested.

Customer verifies 
construction method 

(Customer to Construct, 
PUD to Construct or 

Option 3).

Fees are paid and 
contract(s) signed.

All easements & 
necessary construction 

documents are 
obtained.

Preliminary design is sent to 
customer for review.

Invoice and contract are
sent to the customer.

PUD work to be scheduled 4 to 16 
weeks from payment (This is 

dependent on job size).

Project Start begins and a 
designer is assigned when NSQ, 
deposit, civil plans and CAD files 

are received by PUD.

Inspection and/or 
construction take place 

depending on the 
construction method 

chosen.

Verify that necessary 
Easements and permits 

have been obtained.

Pre-construction 
meeting is scheduled, 
and plat construction 
readiness is verified.

<-------- 12 WEEKS   ------> <--------------------- CUSTOMER DEPENDENT  ------------------>

Please Note: Customer revision to plat layout at any point in the design process will reset the 12 week preliminary design timeline

<--- --->UP TO 16 WEEKS FOR 
PUD CONSTRUCTION


